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Work completed during the week of July 3 through July 9: 
 

Chipping of the slash piles continued through the week.  Cuddy & Associates continued 
survey staking.  Coleman Construction continued rebar and formwork placement for the 
snowmobile bridge abutments.  Work on the Monday-Friday detour and the Hot Springs 
parking lot continued.  Silt fence installation also continued. 
 

Activities scheduled for the week of July 10 through July 16: 
 

The magnesium chloride application for the detour route is scheduled for early this week.  
Cuddy & Associates will continue survey staking.  Work on the snowmobile bridge and 
slash pile chipping will continue.  Culvert installation and major roadway excavation 
activities are planned to begin this week. 
 

Traffic Control:  
 

During weekdays, flaggers and a pilot car will guide traffic through the lower end of the 
project as needed (Dory Creek to Elkhorn Hot Springs).  During the weekend, the Byway 
is open to public travel. 
 

TRAFFIC WILL BE ROUTED OVER THE DETOUR ROUTE BEGINNING ON MONDAY 
JULY 11, 2005.  THE DETOUR IS STEEP AND NARROW.  TRAFFIC CONTROL 
LIGHTS AND A PILOT CAR WILL BE USED TO GUIDE TRAFFIC THROUGH THE 
DETOUR. 
 

MAXIMUM OVERALL VEHICLE LENGTH ON THE DETOUR ROUTE IS 30 FEET.
 

If you have any questions or comments regarding the status of the project, please call me 
at (406) 683-3452.  Project information is also available at:  
http://www.wfl.fha.dot.gov/projects/pioneer_mountains/ 

Respectfully, 

 

Daniel L. Christianson, Project Engineer 
     610 North Montana Street CL #8 
     Dillon, MT  59725  

   Have a safe weekend! 
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